
Page Lake 5 Year Dredge Plan (Draft) 

 

Year 1 – Summer of 2022 

Prepare area between Lake Shore Drive and water’s edge for placement of GeoTube bags.  Area must 
have a 0% pitch.  Size will be determined later based on final bag size and shape.  This area is not 
included in Bluestone’s proposal number and can be performed by others.   

 Dredging area 1 as defined by the Hanover Engineering bathymetric survey dated 12/12/2018.  Target 
areas closest to the shore starting, and containing the most sediment in Sections A-A  to E-E from 
shoreline to marker 2+00.   It is estimated that approximately 5,000 CY+- of unconsolidated material 
would be removed.  This is approximately ½ of the proposed dredge area 1.   

Subsequent to demobilization of the dredge unit, bag will be allowed to dewater for a minimum of 60 
days.   At that point, the bag can be sacrificed, and the material removed to another location. 

 

Year 2 Spring of 2023 

Place a new GeoTube bag on the location from year 1.   

Dredge area 2 as defined by the Hanover Engineering bathymetric survey dated 12/12/2018.   Target 
area(s) in sections F-F through H-H.  It is recommended that this work take place prior to late May as 
aerial photos show significant floating vegetation during the summer months.  The vegetation would 
slow progress significantly.  It is estimated that approximately 6,000 CY+- of unconsolidated material 
would be removed. 

Subsequent to demobilization of the dredge unit, bag will be allowed to dewater for a minimum of 60 
days.   At that point, the bag can be sacrificed, and the material removed to another location. 

 

Year 3  

Place a new GeoTube bag on the location from year 2. 

 

Determine which of areas 1 and 2 contained large quantities of unconsolidated material not addressed 
in the first two years.  Develop a plan to address those areas as a one-year mobilization.  Once this is 
completed the site can be restored to the original state or left as is and utilized for other purposes.  
Timing for this can be any period May thru September.   

 

Year(s) 4 and 5  

Prepare area to be determine later near area 5 and water’s edge for placement of GeoTube bags.   Size 
will be determined at a later date based on final bag size and shape.  This area is not included in 
Bluestone’s proposal number and can be performed by others.   



Dredge area 5 as defined by the Hanover Engineering bathymetric survey dated 12/12/2018.   Target 
area(s) in sections North of section R-R (tributary).    It is recommended that this work take place prior to 
late May as aerial photos show significant floating vegetation during the summer months.  The 
vegetation would slow progress significantly.  It is unknown the quantity of unconsolidated material 
would be removed as there is not bathymetric for this area.   

Subsequent to demobilization of the dredge unit, bag will be allowed to dewater for a minimum of 60 

days.   At that point, the bag can be sacrificed, and the material removed to another location. 

 

In year 5, the focus would be the areas to the south of section R-R as noted on the plans.  Based on 
current bathymetric sections P-P, Q-Q and R-R would be included. 

 

Subsequent to demobilization of the dredge unit, bag will be allowed to dewater for a minimum of 60 

days.   At that point, the bag can be sacrificed, and the material removed to another location. 


